

Lymington Parish Development Plan (PDP)

10/Jun/2010

This document lists those plans for the parish which require significant planning and prayer support. Please read this in conjunction with the parish diary on the web site (www.lymingtonchurch.org/events) for a complete list of future planned events and activities. **Bold type** indicates **changes or new items** since the previous edition, shaded items have been completed.

Description	Start	Objective(s)	LT Involvement*			
			P	ST	AS	FT
Extremely Important						
Experiment with new All Saints worship style	Q3/10	Worship and Growth	s		O	
St.Thomas' Renewal project: arrangements for worship 2011	Q3/10	Worship	O	s	s	s
St.Thomas' Renewal project: public and trusts fund raising	Q4/10	Fund raising, raising awareness	O	s	s	s
St.Thomas' Renewal project: level floor, heating, lighting, sound and vision, doors, staging, chairs, redecorate, improve narthex.	Jan-Oct/11	Flexibility, Accessibility, Beauty	O	s	e	s
St.Thomas' Renewal project: new toilet facilities	Q3/12	Accessibility	O	s	e	s
Urgent			P*	ST	AS	FT
St.Thomas' Renewal project: individual fund raising	Q3/09	Fund raising	O	s	s	s
Plan to do soon			P*	ST	AS	FT
Review service booklets and recommend changes	Q4/10	Better use of Common Worship	s	O	o	
Churches Together Holiday Club at All Saints	2-6/Aug/10	Community Action, evangelism	s	s	s	s
Andy Smith's Ordination	2/Oct/10	Training milestone	e	e	e	e
Dreams for the future			P*	ST	AS	FT
Plant a new congregation		Growth	O	s	s	s
St.Thomas' Renewal project: new West end entrance		A building which speaks of welcome	O			s
Repeat NCD process	Deferred	Mission audit	O	s	s	s

*O: organises; o: co-organises; s: supports; e: encourages